

# Contents

## Part I The Track

<b>1</b>	<b>The Product Development System</b> . . . . .	3
1.1	Introduction . . . . .	3
1.2	The Product Development Process Particularities . . . . .	8
1.2.1	Uncertainty . . . . .	9
1.2.2	People-Based . . . . .	9
1.2.3	Ambiguity . . . . .	9
1.2.4	Non-linearity . . . . .	10
1.2.5	Complexity . . . . .	10
1.3	Product Development Performance Drivers . . . . .	11
1.3.1	External Environment . . . . .	11
1.3.2	Internal Environment . . . . .	12
1.3.3	Project Environment . . . . .	13
1.3.4	Resources . . . . .	13
1.4	Product Development Metrics . . . . .	14
1.5	A Practical View . . . . .	16
	References . . . . .	17
<b>2</b>	<b>Integrated Product Design and Development</b> . . . . .	19
2.1	Introduction . . . . .	19
2.2	Sequential Product Design and Integrated Product Design . . . . .	20
2.3	Serial Product Development . . . . .	21
2.4	Integrated Product Development: A Rescue Movement . . . . .	23
2.5	Integrated Product Development Teams . . . . .	26
2.6	Integrated Product Development Tools . . . . .	28
2.6.1	Design by Features (DbF)—as a Potential IPD Design Tool . . . . .	28
2.6.2	Knowledge Based Engineering (KBE)—a Truly IPD Design Tool . . . . .	29
2.6.3	Design for Excellence (DFX) . . . . .	32
2.6.4	Integrative Design Variables (IDV) . . . . .	36

2.7	A Practical View . . . . .	39
	References . . . . .	40
<b>3</b>	<b>Lean Thinking . . . . .</b>	<b>43</b>
3.1	Introduction . . . . .	43
3.2	Lean Manufacturing . . . . .	45
	3.2.1 Just-in-Time . . . . .	46
	3.2.2 Jidoka . . . . .	47
3.3	Lean Product Development . . . . .	48
3.4	Key Aspects from the Lean Product Development System . . . . .	50
3.5	A Practical View . . . . .	51
	References . . . . .	53
 <b>Part II The Wheel Hub</b>		
<b>4</b>	<b>Value on Product Development . . . . .</b>	<b>57</b>
4.1	Introduction . . . . .	57
4.2	“Value” and Project Management . . . . .	58
4.3	“Value” and Value Engineering . . . . .	60
4.4	“Value” and Lean Product Development . . . . .	61
4.5	Value Through the Value Chain . . . . .	64
4.6	A Practical View . . . . .	66
	References . . . . .	69
<b>5</b>	<b>Waste in Product Development . . . . .</b>	<b>71</b>
5.1	Introduction . . . . .	71
5.2	Overproduction . . . . .	76
	5.2.1 Unnecessary Processes . . . . .	77
	5.2.2 Unsynchronized Processes . . . . .	77
5.3	Waiting . . . . .	77
	5.3.1 Scheduled Waiting . . . . .	78
	5.3.2 Unscheduled Waiting . . . . .	78
5.4	Transportation . . . . .	79
	5.4.1 Change of Ownership . . . . .	79
	5.4.2 Structural Barriers . . . . .	79
	5.4.3 Knowledge Barriers . . . . .	79
	5.4.4 Continuity Barriers . . . . .	80
5.5	Over Processing . . . . .	80
	5.5.1 Over Engineering . . . . .	80
	5.5.2 Data Conversion . . . . .	80
	5.5.3 Re-Invention . . . . .	81
5.6	Inventory . . . . .	81
	5.6.1 In-Process Inventory . . . . .	81
	5.6.2 In-Product Inventory . . . . .	81
	5.6.3 In-Company Inventory . . . . .	82

- 5.7 Motion ..... 82
  - 5.7.1 Bad Information System..... 82
  - 5.7.2 Remote Locations..... 82
  - 5.7.3 Misuse of Equipment, Tools, and Techniques ..... 83
- 5.8 Defects ..... 83
  - 5.8.1 Deficient Physical Deliverables ..... 83
  - 5.8.2 Deficient Information Attributes ..... 83
  - 5.8.3 Obsolete Deliverables..... 84
- 5.9 Correcting..... 84
  - 5.9.1 Repairing and Reworking..... 84
  - 5.9.2 Scrapping ..... 84
  - 5.9.3 Inspecting ..... 85
- 5.10 Wishful Thinking ..... 85
  - 5.10.1 Information Wrongly Perceived as Complete ..... 85
  - 5.10.2 Bounded Rationality..... 85
  - 5.10.3 Poor Tests and Verifications ..... 86
- 5.11 Happenings..... 86
  - 5.11.1 Bad Forecasting ..... 86
  - 5.11.2 Enterprise Happenings ..... 86
- 5.12 A Practical View..... 87
- References ..... 88
- 6 Continuous Improvement..... 89**
  - 6.1 Introduction ..... 89
  - 6.2 Continuous Improvement..... 90
    - 6.2.1 Target Condition..... 90
    - 6.2.2 Unclear Territory ..... 92
    - 6.2.3 Responsiveness..... 92
  - 6.3 Continuous Process Improvement ..... 92
    - 6.3.1 Traditional Improvement Approaches ..... 93
    - 6.3.2 The Continuous Improvement Approach..... 96
    - 6.3.3 VSMA as a Process Improvement Technique ..... 98
  - 6.4 Continuous Product Improvement ..... 99
    - 6.4.1 Point-Based Concurrent Engineering..... 100
    - 6.4.2 Set-Based Concurrent Engineering - SBCE..... 101
  - 6.5 A Practical View..... 102
  - References ..... 103

**Part III The Wheel**

- 7 The Lean Product Development Organizational Culture ..... 107**
  - 7.1 Introduction ..... 107
  - 7.2 Lean Enabling Organizational Culture..... 109
    - 7.2.1 Vision = Pulled Value = Beacon..... 110
    - 7.2.2 The Power of the Problems ..... 111

- 7.2.3 Hard on the Problem, Soft on the People . . . . . 113
- 7.2.4 The Power of Communication . . . . . 114
- 7.2.5 Learning by Doing . . . . . 115
- 7.2.6 Understand by Going and Seeing. . . . . 118
- 7.3 A Practical View . . . . . 120
- References . . . . . 121

**8 The Lean Product Development Organization Knowledge**

- Management** . . . . . 123
- 8.1 Introduction . . . . . 123
- 8.2 Organized to Learn (and to Lean) . . . . . 125
- 8.3 Knowledge Identification and Creation . . . . . 128
- 8.4 Knowledge Representation, Distribution, and Enabling . . . . . 130
  - 8.4.1 A3 Report Planning Method . . . . . 133
  - 8.4.2 Problem-Solving A3 . . . . . 135
- 8.5 A Practical View . . . . . 136
- References . . . . . 137

**Part IV The Tire**

**9 The Lean Product Development Process. . . . . 141**

- 9.1 Introduction . . . . . 141
- 9.2 The Process and Its Phases. . . . . 142
  - 9.2.1 Portfolio Phase—Portfolio Management Activities . . . . . 143
  - 9.2.2 Study Phase—Value Identification Activities. . . . . 145
  - 9.2.3 Study Phase—Value Proposition Activities . . . . . 147
  - 9.2.4 Study Phase—Value Delivery Planning Activities. . . . . 148
  - 9.2.5 Execution Phase—Design and Development  
Activities . . . . . 149
  - 9.2.6 Execution Phase—Production/Ramp-up Activities . . . . . 149
  - 9.2.7 Use Phase—Product/Process Follow-up  
and Product Process Discontinuation Activities. . . . . 150
- 9.3 The Value Function Deployment—VFD . . . . . 150
  - 9.3.1 Value Identification Matrix. . . . . 153
  - 9.3.2 Waste Reduction Matrix. . . . . 154
  - 9.3.3 Systems Engineering and the VFD. . . . . 156
- 9.4 Product Development Visual Management Boards . . . . . 158
- 9.5 A Practical View . . . . . 159
- References . . . . . 161

**10 Study Phase—Identification Activities . . . . . 163**

- 10.1 Introduction . . . . . 163
- 10.2 The Board Guides the Team Through the Lean Journey . . . . . 164
  - 10.2.1 The Background Is the Basis for Everything . . . . . 164
  - 10.2.2 Analyzing the Current Condition. . . . . 166
  - 10.2.3 I, Myself, and the Others . . . . . 166

- 10.2.4 Planning for What Is Relevant . . . . . 167
- 10.2.5 Kanban and Product Development. . . . . 167
- 10.2.6 The Road Ahead Is Always Bumpy . . . . . 168
- 10.2.7 Fill the VFD’s Value Identification Matrix. . . . . 171
- 10.3 A Practical View . . . . . 179
- References . . . . . 180
- 11 Study Phase—Value Proposition Activities. . . . . 181**
  - 11.1 Introduction . . . . . 181
  - 11.2 Using the Board to Guide the Value Proposition Activities . . . . . 182
    - 11.2.1 Milestone Chart and Progress Board . . . . . 183
    - 11.2.2 New Product/Process Design: Functional Architecture . . . . . 183
    - 11.2.3 Risks and Issues . . . . . 186
    - 11.2.4 Fill the VFD’s Value Rework Avoidance Sub-matrix . . . . . 187
  - 11.3 A Practical View. . . . . 199
  - References . . . . . 200
- 12 Study Phase—Planning Activities . . . . . 201**
  - 12.1 Introduction . . . . . 201
  - 12.2 Using the Board to Guide the Value Delivery Planning Activities . . . . . 203
    - 12.2.1 Milestone Chart and Progress Board . . . . . 203
    - 12.2.2 Risks and Issues . . . . . 204
    - 12.2.3 Fill the VFD’s Concurrent Engineering and Flow Definition Sub-Matrices . . . . . 204
  - 12.3 A Practical View . . . . . 211
  - References . . . . . 212
- 13 Execution Phase. . . . . 213**
  - 13.1 Introduction . . . . . 213
  - 13.2 Using the Board to Guide the Design and Development Activities . . . . . 213
    - 13.2.1 Setting Project Team. . . . . 214
    - 13.2.2 Keeping the VFD Up-to-Date. . . . . 214
    - 13.2.3 Navigating Through Milestones. . . . . 215
    - 13.2.4 Execution Kanbans. . . . . 216
    - 13.2.5 Tracking the Current Product/Process Design . . . . . 219
    - 13.2.6 Mirror, Mirror on the Wall, Who Is the Fairest of Them All?. . . . . 219
    - 13.2.7 Bumps on the Miles Ahead . . . . . 220
    - 13.2.8 Background and Change Management. . . . . 220
  - 13.3 Production and Ramp-Up Activities. . . . . 220
  - 13.4 A Practical View: Which DFX and/or DTX should I Use?. . . . . 221
  - Reference. . . . . 223

**Part V On The Road**

- 14 Project: Your Lean Journey . . . . . 227**
  - 14.1 Setting Your Attitude . . . . . 227
  - 14.2 Before You Begin the Journey . . . . . 228
  - 14.3 Setting a Plan for Your Trip . . . . . 229
  - 14.4 On the Road . . . . . 230
  - 14.5 Bumps on the Track . . . . . 231
    - 14.5.1 Breaking the Roots from the Traditional Paradigm . . . . . 231
    - 14.5.2 Solving Misunderstandings of the Lean Philosophy . . . . . 232
    - 14.5.3 Falling in the Common Pitfalls . . . . . 232
  - 14.6 A Practical View . . . . . 233
  - References . . . . . 234
- 15 Thermo Baby Development Project . . . . . 235**
  - 15.1 Introduction . . . . . 235
  - 15.2 Background . . . . . 236
  - 15.3 Current Condition. . . . . 236
  - 15.4 Comparative Board. . . . . 237
  - 15.5 Keeping Track of the Development Project . . . . . 238
  - 15.6 Study Phase—Value Identification Activities. . . . . 239
    - 15.6.1 Stakeholders’ Identification + Value Items Analysis . . . . . 239
    - 15.6.2 Prioritize the Value Items . . . . . 241
    - 15.6.3 Define Measures of Effectiveness . . . . . 242
    - 15.6.4 Identify Conflicting Value Items . . . . . 244
  - 15.7 Study Phase—Value Proposition Activities . . . . . 244
    - 15.7.1 New Product Design: Functional Architecture. . . . . 244
    - 15.7.2 Risks and Issues . . . . . 244
    - 15.7.3 Fill the VFD’s Value Rework Avoidance Sub-matrix . . . . . 245
    - 15.7.4 Finding Alternatives . . . . . 247
  - 15.8 Study Phase—Planning Activities . . . . . 250
    - 15.8.1 Fill the VFD’s Flow Definition Sub-matrix . . . . . 250
  - 15.9 Execution Phase—Design and Development Activities. . . . . 251
  - 15.10 Final Product Result . . . . . 253
  - 15.11 A Practical View. . . . . 255
- 16 Robot Based Flight Simulator Development Project . . . . . 257**
  - 16.1 Introduction and Background. . . . . 257
  - 16.2 Current Condition. . . . . 258
  - 16.3 Comparative Board. . . . . 260
  - 16.4 Keeping Track of the Development Project . . . . . 261

- 16.5 VFD’s Value Identification Matrix . . . . . 263
  - 16.5.1 Stakeholders’ Identification + Value Items Analysis . . . 263
  - 16.5.2 Prioritize the Value Items . . . . . 264
  - 16.5.3 Define Measures of Effectiveness . . . . . 264
  - 16.5.4 Identify Conflicting Value Items . . . . . 265
- 16.6 Study Phase—Value Proposition Activities . . . . . 270
  - 16.6.1 New Product Design: Functional Architecture. . . . . 270
  - 16.6.2 Risks and Issues . . . . . 271
  - 16.6.3 Fill the VFD’s Value Rework Avoidance Sub-matrix. . . 271
  - 16.6.4 Finding Alternatives . . . . . 272
- 16.7 Study Phase—Planning Activities . . . . . 276
  - 16.7.1 Fill the VFD’s Flow Definition Sub-matrix . . . . . 277
- 16.8 Execution Phase—Design and Development Activities. . . . . 277
- 16.9 A Practical View. . . . . 279
- Appendix A: Product Development Performance Drivers . . . . . 281**
- Appendix B: Commonly Used Program Metrics . . . . . 297**
- Glossary . . . . . 301**
- Index. . . . . 307**



<http://www.springer.com/978-3-319-46791-7>

The Lean Product Design and Development Journey

A Practical View

Pessoa, M.; Trabasso, L.G.

2017, XXIX, 309 p. 130 illus., 17 illus. in color.,

Hardcover

ISBN: 978-3-319-46791-7