

# Contents

<b>1</b>	<b>Introduction</b> .....	1
<b>2</b>	<b>Parties, Roles and Interests in International Projects</b> .....	5
2.1	The Parties .....	5
2.2	Distribution of Responsibilities Between Contracting Parties .....	7
2.3	Analysis of Contracting Parties and Their Interests .....	9
2.4	Conflict Contingency Plan .....	9
2.5	Laws, Regulations, Decrees and Standards Governing the Contract .	9
2.6	The Authorities of the Project Country .....	11
2.7	Other Players .....	12
2.8	Conclusion .....	12
	References .....	13
<b>3</b>	<b>Engineering, Supply and Construction Contracts</b> .....	15
3.1	Contract Types and Their Elements .....	16
3.2	Material Obligations and the Drafting Process .....	17
3.3	Regulatory Obligations .....	22
3.4	Financial Obligations .....	23
3.4.1	Price and Payment Terms .....	23
3.4.2	Security System .....	25
3.4.3	Relation Between the Engineering, Supply and Construction Contract and the Project Finance Agreement .....	25
3.5	Taxes .....	26
3.6	Project Organisation Provisions .....	27
3.7	Dispute Resolution Provisions .....	27
3.8	Contract Drafting in Europe, Asia and America .....	28
3.8.1	Introduction .....	28
3.8.2	Survey on Lawyers' Opinion on Conflicts in International Projects .....	30
3.8.3	Asian Contract Drafting as Observed by Europeans .....	34
3.8.4	American Contract Drafting as Observed by Europeans ....	36
3.8.5	European Contract Drafting as Observed by Europeans ....	36
3.8.6	International Standards and Good Practises .....	37
3.9	Conclusion .....	38

---

3.10	Questions on Chapter 3 .....	39
	References .....	40
<b>4</b>	<b>Preventing Conflicts by Application of Psychology .....</b>	<b>41</b>
4.1	Case Study: The Fertilizer Plant .....	41
4.2	Understanding the Dynamics of Conflicts .....	43
4.2.1	Level One (Win Win) .....	43
4.2.2	Level Two (Win Lost) .....	44
4.2.3	Level Three (Lost Lost) .....	45
4.2.4	Evaluation of the Friedrich Glasl Model with Respect to Conflict Escalation .....	45
4.3	Dimensions of Conflicts on Project Level .....	46
4.4	Understanding One's Own and the Other Party's Reactions to Conflicts .....	49
4.4.1	The Persons Involved .....	50
4.4.2	Different Types of Personalities .....	50
4.5	Fostering Constructive Responses to Conflicts .....	54
4.5.1	Typical Ways of Acting and Communicating when Facing Conflicts .....	54
4.5.2	Destructive and Constructive Conflict Communication ....	55
4.6	Understanding Organizational Differences .....	57
4.7	Suggestions About How to Work out a Psychological Contract ....	58
4.7.1	The "ADR-Clause" .....	58
4.7.2	Less Formal – the Internal Psychological Check List .....	59
4.8	Conclusion to Chapter 4 .....	59
4.9	Questions on Chapter 4 .....	60
	References .....	60
<b>5</b>	<b>Negotiations Leading to Conflict Resolution .....</b>	<b>63</b>
5.1	Introduction .....	63
5.2	Conflict Causes and Sources .....	64
5.3	Why Commercial Negotiation is the Preferred Method of Conflict Prevention .....	68
5.4	How Can the Rate of Success in Commercial Negotiations Be Improved? .....	71
5.5	The Contract Parties and Their Situation .....	73
5.6	Preparation of Negotiations .....	73
5.6.1	Basics in Preparation of Negotiations .....	73
5.6.2	Negotiating Team .....	75
5.7	Suggestions on How to Start Settlement Negotiations .....	77
5.8	Negotiations Leading to Settlement .....	78
5.8.1	Basics of Negotiations .....	78
5.8.2	Attitudes and Behaviour of Negotiators .....	79
5.9	Making the Agreement for a Settlement .....	80
5.9.1	Basics of a Commercial Settlement .....	80

5.9.2	Final Settlement Discussions .....	80
5.9.3	Drafting the Settlement Agreement .....	81
5.9.4	Concluding and Signing the Settlement Agreement .....	82
5.10	Handling Break-down of Negotiations .....	82
5.11	Negotiations Parallel with Litigation .....	83
5.12	Executing the Settlement Agreement .....	83
5.13	Negotiation of Delays and Extension of Time .....	84
5.14	Regional Differences .....	87
5.15	Case Studies .....	88
5.15.1	The Raw Material Plant .....	89
5.15.2	The Mineral Processing Plant .....	90
5.15.3	The Food Processing Plant .....	92
5.15.4	The New Technology Plant .....	93
5.15.5	The Semiconductor Project .....	94
5.16	Conclusion to Chapter 5 .....	96
5.17	Questions on Chapter 5 .....	97
	References .....	98

<b>6</b>	<b>Litigation, Arbitration and Mediation Contributing to Conflict Settlement .....</b>	<b>99</b>
6.1	Project Manager and Monitor of Litigation .....	99
6.1.1	Comparison of the Tasks of Project Manager and Monitor of Litigation .....	99
6.1.2	The Monitor of Litigation .....	101
6.2	Considerations Concerning the Strategy for Litigation .....	102
6.3	Pre-Arbitral and Soft Resolution Methods .....	106
6.3.1	Mediation and Referees Stipulated in the Contract .....	106
6.3.2	The Corporate Pledge Model .....	108
6.4	Arbitration and Litigation .....	109
6.4.1	General Considerations .....	109
6.4.2	Arbitration .....	110
6.4.3	Litigation .....	113
6.4.4	The Choice of Arbitrators .....	113
6.4.5	The Cost of Litigation .....	114
6.4.6	The Preparation of Evidence .....	117
6.5	Case Studies and Questions .....	119
6.5.1	The Soft Drink Factory .....	119
6.5.2	The Alcohol Plant .....	120
6.6	Conclusion to Chapter 6 .....	122
6.7	Questions on Chapter 6 .....	122
	References .....	123

<b>7</b>	<b>Expertise Contributing to Conflict Solutions</b> .....	125
7.1	The Appointment of the Expert by the Court .....	126
7.2	The Appointment of the Expert by One or Both Parties .....	129
7.3	Execution of the Expertise .....	130
7.4	Can an Expert Be Rejected? .....	132
7.5	Cost of an Expertise .....	133
7.6	Case Studies .....	135
7.6.1	The Tire Mounting Factory .....	135
7.6.2	The Flour Mill .....	137
7.7	Conclusions to Chapter 7 .....	138
7.8	Questions on Chapter 7 .....	139
	References .....	139
<b>8</b>	<b>Project Management Tools to Help Avoid Conflicts</b> .....	141
8.1	The Detailed Project Plan .....	142
8.1.1	Project Description and Objectives .....	142
8.1.2	Specifications or Task Statement and Functional Guarantees .....	143
8.1.3	Work Breakdown Structure .....	144
8.1.4	Time Schedule (PERT) and Delay Penalties .....	146
8.1.5	Organisation, Staffing and Responsibility Matrix .....	153
8.1.6	Procurement and Subcontracting .....	153
8.1.7	Budget .....	154
8.1.8	Governing Laws and Standards .....	154
8.1.9	Project Reporting .....	155
8.1.10	Project Acceptance Procedure .....	156
8.1.11	Risk Analysis .....	157
8.2	The Personnel for the Project .....	160
8.2.1	The Recruitment of Project Managers .....	160
8.2.2	Team Building and Team Relations .....	163
8.3	Case Studies and Questions .....	164
8.3.1	The Spring Roll Machine .....	164
8.3.2	The EPS plant .....	165
8.4	Conclusions to Chapter 8 .....	166
8.5	Questions on Chapter 8 .....	167
	References .....	168
<b>9</b>	<b>Conclusions and Recommendations</b> .....	169
	<b>Glossary</b> .....	173
	<b>Index</b> .....	183



<http://www.springer.com/978-3-540-77436-5>

Conflict Prevention in Project Management  
Strategies, Methods, Checklists and Case Studies

Spiess, W.; Felding, F.

2008, X, 186 p. 19 illus., Softcover

ISBN: 978-3-540-77436-5