

---

# Contents

<b>1 Introduction</b> . . . . .	1
Why Projects? . . . . .	1
What Is a Project? . . . . .	2
What Is the Project Management? . . . . .	3
Benefits of Projects Management . . . . .	3
Risks Induced by the Project Management . . . . .	5
Project Management Method . . . . .	5
The Cybernetics of Project Management . . . . .	6
The L-Timer® Mental Model . . . . .	9
The Benefits and Advantages of the L-Timer® . . . . .	12
The Logic of L-Timer® Processes' Execution . . . . .	12
Bibliography . . . . .	13

## Part I Administrative Processes

<b>2 07:00 Planning &amp; Scheduling: P&amp;S</b> . . . . .	17
Quick Look . . . . .	17
Process . . . . .	18
07:10 The Goal of Planning and Scheduling . . . . .	19
07:20 Methods . . . . .	19
07:21 Project Goals and Project Objectives . . . . .	19
07:22 Product and Project Structuring . . . . .	24
07:23 Conceptual Models of Project Work Planning . . . . .	28
07:24 Activity and Cost Planning . . . . .	29
07:25 Costs/Benefits Evaluation . . . . .	36
07:30 Techniques and Tools . . . . .	37
07:31 Techniques of Project Objectives Identification . . . . .	37
07:32 Techniques of Structuring . . . . .	39
07:33 Scheduling Techniques . . . . .	40
07:34 Project Cost Estimation . . . . .	43
07:35 Project Business Case . . . . .	45
07:40 Templates . . . . .	50
07:41 Project Documents . . . . .	50
7:42 Documentation of the Project Results . . . . .	50

---

07:50	Activities and Deliverables of Project Phases . . . . .	50
07:51	Initiation Phase . . . . .	50
07:52	Planning Phase . . . . .	51
07:53	Implementation Phase . . . . .	52
07:54	Closing and Evaluation Phase . . . . .	53
	Bibliography . . . . .	53
<b>3</b>	<b>08:00 Organization Management: OM . . . . .</b>	<b>57</b>
	Quick Look . . . . .	57
	Process . . . . .	58
08:10	The Goal of Organization Management . . . . .	58
08:20	Methods . . . . .	58
	Organizational Efficiency Versus Effectiveness . . . . .	58
	ISO 21500:2012 Project Organization Management Processes . . . . .	59
08:21	Objectives and Stakeholder Identification . . . . .	60
08:22	Process Derived Organization . . . . .	63
08:23	Cultural Adaptation . . . . .	65
08:24	Team Extensions . . . . .	69
08:25	Resources Assignment . . . . .	70
08:26	Managing Complex Projects . . . . .	71
08:27	Organizational Maturity Assessment . . . . .	73
08:28	Project Coach . . . . .	73
08:30	Techniques and Tools . . . . .	75
08:31	Techniques of Roles Identification and Creation of Organizational Structures . . . . .	75
08:32	Project Role Description . . . . .	76
08:33	Techniques of Analyzing Goal/Solution Impact on Project Structure . . . . .	78
08:40	Templates . . . . .	79
08:41	Project Documents . . . . .	79
08:42	Documentation of the Project Results . . . . .	80
08:50	Activities and Deliverables of Project Phases . . . . .	81
08:51	Initiation Phase . . . . .	81
08:52	Planning Phase . . . . .	81
08:53	Implementation Phase . . . . .	82
08:54	Closing and Evaluation Phase . . . . .	82
	Bibliography . . . . .	82
<b>4</b>	<b>09:00 Procurement Management: PRM . . . . .</b>	<b>85</b>
	Quick Look . . . . .	85
	Process . . . . .	86
09:10	The Goal of Procurement Management . . . . .	87
09:20	Methods . . . . .	87
	ISO 21500:2012 Processes . . . . .	87
09:21	Procurement Process and Contract Management . . . . .	87

09:22 Plan Procurement . . . . .	89
09:23 Select Suppliers . . . . .	97
09:24 Administer Contracts . . . . .	100
09:30 Techniques and Tools . . . . .	102
09:31 Content of Invitation to Participate or Call for Tenders . . . . .	102
09:32 Evaluation Scales . . . . .	103
09:33 Price/Cost Calculation Spectral Schemes . . . . .	103
09:34 Contract Components . . . . .	104
09:40 Templates . . . . .	104
09:41 Project Documents . . . . .	104
09:42 Documentation of the Project Results . . . . .	105
09:50 Activities and Primary Outputs . . . . .	106
09:51 Initialization Phase . . . . .	106
09:52 Planning Phase . . . . .	106
09:53 Implementation Phase . . . . .	107
09:54 Closing and Evaluation Phase . . . . .	108
Bibliography . . . . .	108
<b>5 10:00 Earned Value Management: EVM . . . . .</b>	<b>111</b>
Quick Look . . . . .	111
Process . . . . .	112
10:10 The Goal of Earned Value Management . . . . .	112
10:20 Methods . . . . .	112
10:21 Interrelationship Between the Project Scope Objectives . . . . .	113
10:22 Analysis of Actual Project State . . . . .	114
10:23 Forecast of Further Project Progress . . . . .	116
10:24 Analysis of Discrepancies . . . . .	116
10:25 Precautions . . . . .	117
10:30 Techniques and Tools . . . . .	117
10:31 Workbench . . . . .	117
10:32 General Assessment Procedures . . . . .	118
10:33 Estimation of the Level of Project’s Goals Realization . . . . .	123
10:34 Time Control Procedures: Trend Analysis . . . . .	125
10:35 Cost Driven Management . . . . .	130
10:36 Simulation Tools . . . . .	133
10:37 Decision-Making Process . . . . .	134
10:40 Templates . . . . .	136
10:41 Project Documents . . . . .	136
10:42 Documents of the Project’s Results . . . . .	137
10:50 Activities and Deliverables of EVM . . . . .	137
10:51 Initiation Phase . . . . .	137
10:52 Planning Phase . . . . .	139
10:53 Implementation Phase . . . . .	139
10:54 Closing and Evaluation Phase . . . . .	140
Bibliography . . . . .	141

<b>6</b>	<b>11:00 Quality Management: QM</b> . . . . .	143
	Quick Look . . . . .	143
	Process . . . . .	144
	11:10 The Goal of Quality Management . . . . .	145
	11:20 Methods . . . . .	145
	11:21 Quality in a Company . . . . .	145
	11:22 Project's Quality . . . . .	145
	11:23 Responsibilities for Quality Management in Project . . . . .	146
	11:24 Quality and Results' Assessment . . . . .	148
	11:25 Quality Assurance Plan . . . . .	150
	11:26 Method of Quality Control . . . . .	150
	11:27 Accepted Norms/Standards and Their Directives . . . . .	150
	11:30 Techniques and Tools . . . . .	151
	11:31 Quality of Project Management System . . . . .	151
	11:32 Quality Management in Project . . . . .	153
	11:40 Templates . . . . .	157
	11:41 Project Documents . . . . .	157
	11:42 Documentation of Project's Results . . . . .	157
	11:50 Activities and Deliverables of QM . . . . .	157
	11:51 Initiation Phase . . . . .	157
	11:52 Planning Phase . . . . .	157
	11:53 Implementation Phase . . . . .	160
	11:54 Closing and Evaluation Phase . . . . .	161
	Bibliography . . . . .	161
<b>7</b>	<b>12:00 Problem Management: PBM</b> . . . . .	163
	Quick Look . . . . .	163
	Process . . . . .	164
	12:10 The Goal of Problem Management . . . . .	164
	12:20 Methods . . . . .	164
	12:21 Problem Management Focus . . . . .	164
	12:22 Problem Solving Procedure . . . . .	165
	12:30 Techniques and Tools . . . . .	168
	12:31 Techniques of Information Acquisition . . . . .	169
	12:32 Techniques of Searching Solutions . . . . .	172
	12:33 Solution Assessment and Selection Techniques . . . . .	173
	12:40 Templates . . . . .	175
	12:41 Project Documents . . . . .	175
	12:42 Documents of the Project Results . . . . .	176
	12:50 Activities and Deliverables of Problem Management . . . . .	176
	12:51 Initiation Phase . . . . .	176
	12:52 Planning Phase . . . . .	177
	12:53 Implementation Phase . . . . .	178
	12:54 Closing & Evaluation Phase . . . . .	178
	Bibliography . . . . .	178

---

<b>8</b>	<b>13:00 Risk Management: RM</b> .....	179
	Quick Look .....	179
	Process .....	180
	13:10 The Goal of Risk Management .....	180
	13:20 Methods .....	180
	13:21 Terms .....	181
	13:22 Preliminary Risk Analysis, Plan and Risk Detection System Design .....	182
	13:23 Probability and Impact Risk Evaluation .....	183
	13:24 Countermeasures Elaboration .....	185
	13:25 Countermeasures Efficiency Assessment Procedure .....	186
	13:26 Risk Detection System .....	187
	13:27 Risk Handling Procedure .....	187
	13:30 Technique and Tools .....	187
	13:31 Risk Identification .....	187
	13:32 Assessment of Risk Rate .....	189
	13:33 Assessment of Precautionary Measures .....	190
	13:40 Templates .....	192
	13:41 Project Documents .....	192
	13:42 Documentation of Project’s Results .....	193
	13:50 Activities and Deliverables of RM .....	194
	13:51 Initialization Phase .....	194
	13:52 Planning Phase .....	194
	13:53 Implementation Phase .....	195
	13:54 Closing and Evaluation Phase .....	195
	Bibliography .....	195
<b>9</b>	<b>14:00 Change Management: CM</b> .....	197
	Quick Look .....	197
	Process .....	198
	14:10 The Goal of Change Management .....	199
	14:20 Methods .....	199
	14:21 Change Management Organisation .....	199
	14:22 Change Request Handling .....	199
	14:23 Change Request Handling Phases .....	200
	14:30 Techniques and Tools .....	201
	14:40 Templates .....	201
	14:41 Project Documents .....	201
	14:42 Documents of Project’s Results .....	204
	14:50 Activities and Deliverables of CM .....	204
	14:51 Initiation Phase .....	204
	14:52 Planning Phase .....	205
	14:53 Implementation Phase .....	205
	14:54 Closing and Evaluation Phase .....	205
	Bibliography .....	206

<b>10</b>	<b>15:00 Integration Management: IM</b>	207
	Quick Look	207
	Process	208
	15:10 The Goal of Integration Management	208
	15:20 Methods	208
	15:21 Implementation of Project Results	211
	15:22 Migration from the Present State to the Target State	211
	15:23 Fall-Back Scenarios	212
	15:24 Synopsis of Tests' Options	213
	15:25 Operations and Maintenance	213
	15:30 Technique and Tools	214
	15:31 Product Integration	214
	15:32 People Integration	215
	15:33 Process Integration	216
	15:40 Templates	217
	15:41 Project Documents	217
	15:42 Documents of Project Results	217
	15:50 Activities and Deliverables of IM	217
	15:51 Initiation Phase	217
	15:52 Planning Phase	218
	15:53 Implementation Phase	220
	15:54 Closing and Evaluation Phase	220
	Bibliography	221
<b>11</b>	<b>16:00 Knowledge Management: KM</b>	223
	Quick Look	223
	Process	224
	16:10 The Goal of Knowledge Management	225
	16:20 Methods	225
	16:21 What Is Knowledge?	225
	16:22 Tacit and Explicit Knowledge	226
	16:23 Tacit – Explicit Knowledge Management Model	226
	16:24 Structure of Knowledge Management Levels	227
	16:25 Operational Knowledge Management	227
	16:26 Externalization	229
	16:27 Combination	230
	16:28 Internalization	231
	16:29 Socialization	232
	16:30 Technique and Tools	233
	16:31 Document Structure and Tagging	234
	16:32 Data Repository and Retrieval Tools	234
	16:33 Knowledge Evaluation Tools	235
	16:34 Tools Supporting Workflow	235
	16:35 Project Management Office	236
	16:36 Project Management Handbook	236

16:40	Templates	239
16:41	Project Documents	239
16:42	Documentation of Project’s Results	239
16:50	Activities and Deliverables of KM	240
16:51	Initiation Phase	240
16:52	Planning Phase	241
16:53	Implementation Phase	241
16:54	Closing & Evaluation Phase	242
	Bibliography	242
<b>12</b>	<b>17:00 Documentation Management: DM</b>	<b>243</b>
	Quick Look	243
	Process	244
17:10	The Goals of Documentation Management	245
17:20	Methods	245
17:21	Documents Elaboration	245
17:22	Service Documentation	246
17:23	Operator Documentation	246
17:24	Users’ Documentation	247
17:25	Efficiency and Quality Criteria	247
17:26	Documentation Manager	248
17:27	Deployment of Document Management System	248
17:30	Technique and Tools	248
17:31	Document Structure and Tagging	249
17:32	Data Repository and Retrieval Tools	249
17:33	Data Management Systems	249
17:40	Templates	249
17:41	Project Documentation	249
17:42	Documentation of Project’s Results	250
17:50	Activities and Deliverables of DM	250
17:51	Initiation Phase	250
17:52	Planning Phase	251
17:53	Implementation Phase	252
17:54	Closing and Evaluation Phase	252
	Bibliography	253
<b>13</b>	<b>18:00 Balanced Scorecard: BSC</b>	<b>255</b>
	Quick Look	255
	Process	256
18:10	The Goal of Balanced Scorecard	257
18:20	Methods	257
18:21	Balanced Scorecard Concept	257
18:22	BSC Balanced Scorecard Evaluation	258
18:23	Kaplan and Norton Balanced Scorecard	258
18:24	Project Excellence	260

18:25 Kaplan and Norton Balanced Scorecard and the Project Excellence Model Interrelation . . . . .	261
18:30 Technique and Tools . . . . .	262
18:31 Clients' Perspective Techniques and Tools . . . . .	262
18:32 Financial Perspective Techniques and Tools . . . . .	263
18:33 Process Development Perspective Techniques and Tools . . . . .	264
18:34 Personal Development Perspective Techniques and Tools . . . . .	264
18:40 Templates . . . . .	265
18:41 Project Documents . . . . .	265
18:42 Documents of Project's Results . . . . .	265
18:50 Activities and Deliverables of BSC . . . . .	265
18:51 Initiation Phase . . . . .	268
18:52 Planning Phase . . . . .	268
18:53 Implementation Phase . . . . .	269
18:54 Closing and Evaluation Phase . . . . .	270
Bibliography . . . . .	270

## Part II Human Factor

<b>14 20:00 Human Resource Management: HRM . . . . .</b>	<b>273</b>
Quick Look . . . . .	273
Process . . . . .	274
20:10 The Goal of Human Resource Management . . . . .	274
20:20 Methods . . . . .	274
20:21 Human Resource, HRM, HR System . . . . .	274
20:22 Role Assignment . . . . .	276
20:23 Recruitment and Evaluation . . . . .	276
20:24 Role Performance Improvement . . . . .	279
20:25 Formal to Informal Role Adjustment . . . . .	281
20:26 Role Owner Satisfaction . . . . .	284
20:30 Techniques and Tools . . . . .	285
20:31 Target Personal Resource Capacity . . . . .	285
20:32 Complete Demanded Profile Definition . . . . .	286
20:33 Candidates Evaluation Techniques . . . . .	287
20:34 Internal Recruiting . . . . .	289
20:40 Templates . . . . .	289
20:41 Project Documents . . . . .	289
20:42 Project Results' Documents . . . . .	289
20:50 Activities and Deliverables of HRM . . . . .	290
20:51 Initiation Phase . . . . .	290
20:52 Planning Phase . . . . .	291
20:53 Implementation Phase . . . . .	292
20:54 Closing and Evaluation Phase . . . . .	292
Bibliography . . . . .	292



<b>15</b>	<b>22:00 Team Management: TM</b> .....	295
	Quick Look .....	295
	Process .....	296
	22:10 The Goal of Team Management .....	297
	22:20 Methods .....	297
	22:21 Social Networks, Group and Team .....	297
	22:22 Team Integration Phases .....	300
	22:23 Team Building Process .....	300
	22:24 Team Performance Improvement Procedure .....	302
	22:25 Team Culture Adjustments .....	305
	22:30 Techniques and Tools .....	307
	22:31 Johari Window .....	307
	22:32 Team Integration Measures .....	308
	22:40 Templates .....	310
	22:41 Project Documents .....	310
	22:42 Documentation of the Project Results .....	311
	22:50 Activities and Deliverables of Particular Project Phases .....	312
	22:51 Initiation Phase .....	312
	22:52 Planning Phase .....	313
	22:53 Implementation Phase .....	313
	22:54 Closing and Evaluation Phase .....	313
	Bibliography .....	314
<b>16</b>	<b>00:00 Conflict Management: CFM</b> .....	315
	Quick Look .....	315
	Process .....	316
	00:10 The Goal of Conflict Management .....	316
	00:20 Methods .....	316
	00:21 The Definition and Indices of a Conflict .....	316
	00:22 Potential Sources of Conflicts .....	318
	00:23 Conflict Impact on Performance .....	319
	00:24 Conflict Solution Approaches .....	320
	00:25 Conflict Solving Procedure .....	323
	00:26 Management of Crisis Situation .....	326
	00:27 Conflicts Prevention .....	327
	00:30 Techniques and Tools .....	328
	00:31 Conflict Prevention Techniques .....	328
	00:32 PACTAR .....	329
	00:33 Feedback in Conflict Management .....	331
	00:34 Constructive Dispute .....	332
	00:35 Negotiations .....	332
	00:40 Templates .....	333
	00:41 Project Documents .....	333
	00:42 Documents of the Project Results .....	333

---

00:50 Activities and Deliverables of Conflict Management Process . . .	333
00:51 Initialization Phase . . . . .	333
00:52 Planning Phase . . . . .	334
00:53 Implementation Phase . . . . .	335
00:54 Closing and Evaluation Phase . . . . .	335
Bibliography . . . . .	335
<b>17 02:00 Communication Management: COM . . . . .</b>	<b>337</b>
Quick Look . . . . .	337
Process . . . . .	338
02:10 The Goal of Communication Management . . . . .	338
02:20 Methods . . . . .	338
02:21 Project Team Communication Model . . . . .	340
02:22 Dynamic Model of Transaction Analysis . . . . .	343
02:23 Sender Priorities in Communication Management . . . . .	345
02:24 Sender Network . . . . .	346
02:25 Medium Channel Types . . . . .	347
02:26 Medium Channel Environment, Cultural Impact . . . . .	348
02:27 Receiver Transition Model . . . . .	348
02:28 Receiver Information Distortions . . . . .	349
02:29 Special Communication Procedure . . . . .	350
02:30 Techniques and Tools . . . . .	350
02:31 Sender MBTI-Oriented Communication . . . . .	350
02:32 Visualization Techniques . . . . .	350
02:33 Verbalization Techniques . . . . .	352
02:34 Oral (Spoken) Communication: Controlled Dialog . . . . .	353
02:35 Oral (Spoken) Communication: Negotiations . . . . .	354
02:36 Oral (Spoken) Communication: Moderation . . . . .	354
02:37 Non-Verbal (Body Language) Communication . . . . .	356
02:38 Active Listening . . . . .	357
02:39 Feedback . . . . .	358
02:40 Templates . . . . .	359
02:41 Project Documents . . . . .	359
02:42 Documentation of the Project Results . . . . .	360
02:50 Activities and Deliverables of Particular Project Phases . . . . .	360
02:51 Initiation Phase . . . . .	360
02:52 Planning Phase . . . . .	361
02:53 Implementation Phase . . . . .	361
02:54 Closing and Evaluation Phase . . . . .	361
Bibliography . . . . .	362
<b>18 04:00 Self Management (Work &amp; Life Balance): SM . . . . .</b>	<b>365</b>
Quick Look . . . . .	365
Process . . . . .	366
04:10 The Goal of Self Management (Work & Life Balance) . . . . .	366

---

04:20 Methods . . . . .	366
04:21 Personality Entities Interrelation Chain . . . . .	366
04:22 System of Personal Values . . . . .	367
04:23 Personal Goals . . . . .	369
04:24 Intrinsic Motivation . . . . .	371
04:25 Personal Immaterial Resources . . . . .	372
04:26 Personal Material Resources, Time . . . . .	375
04:30 Techniques and Tools . . . . .	377
04:31 Assessing Own Values . . . . .	377
04:32 Evaluating Own Goals . . . . .	377
04:33 Assessment of Own Intrinsic Motivation . . . . .	378
04:34 Assessment of Personal Psychological Energy Focus . . . . .	379
04:35 SWOT Analysis . . . . .	383
04:36 Unsatisfactory 10 % Rule . . . . .	385
04:37 Setting the Priorities . . . . .	387
04:38 Individual Diurnal Physiological Performance . . . . .	389
04:39 Stress Symptoms and Stressors . . . . .	390
04:40 Templates . . . . .	391
04:41 Project Documents . . . . .	391
04:42 Documentation of the Project Results . . . . .	391
04:50 Activities and Deliverables of Particular Project Phases . . . . .	393
04:51 Initiation Phase . . . . .	393
04:52 Planning Phase . . . . .	394
04:53 Implementation Phase . . . . .	395
04:54 Closing & Evaluation Phase . . . . .	395
Bibliography . . . . .	395
<b>19 06:00 Leadership: L . . . . .</b>	<b>399</b>
Quick Look . . . . .	399
Process . . . . .	400
06:10 The Goal of Leadership . . . . .	400
06:20 Methods . . . . .	400
06:21 The Leadership Model . . . . .	400
06:22 Launch . . . . .	402
06:23 Engage . . . . .	405
06:24 Act . . . . .	407
06:25 Deliver . . . . .	411
06:30 Techniques and Tools . . . . .	414
06:31 Leadership Practices Inventory . . . . .	414
06:32 Multifactor Leadership Questionnaire . . . . .	414
06:33 Motivational Factor Inventory . . . . .	415
06:34 ACE Self-Reflection . . . . .	415
06:35 Mindfulness . . . . .	416
06:40 Templates . . . . .	419
06:41 Project Documents . . . . .	419

---

06:42 Documentation of the Project Results . . . . .	419
06:50 Activities and Deliverables of Particular Project Phases . . . . .	419
06:51 Initiation Phase . . . . .	419
06:52 Planning Phase . . . . .	420
06:53 Implementation Phase . . . . .	423
06:54 Closing and Evaluation Phase . . . . .	423
Bibliography . . . . .	423
<b>Index</b> . . . . .	<b>427</b>



<http://www.springer.com/978-3-642-32503-8>

Cybernetic Approach to Project Management

Lent, B.

2013, XXVI, 431 p., Hardcover

ISBN: 978-3-642-32503-8