Contents

Part I Theoretical Framework: The Management of Risks Related to Operation and Maintenance Objectives in Architectural Design

1 The Risks of Decisions with Long-Term Impacts Within the Building Process. The Uncertainty in Design Over a Set of Objectives for the Operation and Maintenance Phase .............. 3
   1.1 Uncertainty Over a Framework of Objectives in Architectural Design: The Risks of Failure in Goals Achievement .......... 4
   1.2 Brief, Design and Operation-Management Phases. Relations Between Design Choices and Quality Over the Building’s Lifetime .................. 7
   1.3 Learning by Using. The Role of Feedback Information to Improve the Effectiveness of Brief and Design in Managing the Risks Over the Long Term .................. 9
   References ........................................................................ 11

2 Uncertainty, Risk and Risk Management ........................................ 13
   2.1 Certainty, Uncertainty and Risk .................................... 13
   2.2 Risk Management Process and Current Contexts Where It Is Used to Reduce Uncertainty .................................. 15
   2.3 Risk Assessment Techniques: Scope and Types ................. 18
   2.4 Predictive Risk Management and Risk Management Through Process Monitoring and Responding. The Control of Uncertainty in the Built Environment ............... 19
   References ........................................................................ 22

   3.1 Monitoring and Reviewing: Risk Assessment Updating Over Time ................................................................. 25
Part II Methodological Experimentation: Proposal of a Dashboard for Risk Management in Design Through a Predictive Approach

4 Risks Over Objectiveness in Building Process
4.1 Risks Over Objectives in Building Process: From Brief and Design to Operation and Maintenance
4.2 Proposal of Dashboard Based on Tools and Procedures to Identify, Assess and Evaluate the Risks Over Objectives
4.3 Tool to Evaluate the Maintainability of Elements
4.4 A Set of Spreadsheets, to Evaluate the Uncertainty of Maintainability for All Technological Requirements of Each Given Typological Configuration of Technical Elements

5 A Dashboard for Design Risk Management. Proposal for a Risk-Based Design Support and Lifelong Feedback Gathering System
5.1 Risk-Based Design Support and Lifelong Monitoring Tool: Framework
5.1.1 Risk Assessment and Treatment
5.1.2 Risk Reviewing Through Feedback Information
5.2 Risk Assessment: A Risk-Based Design Support
5.2.1 Risk Identification
5.2.2 Risk Analysis
5.2.3 Procedure for Estimate the Uncertainty Around Technical Requirements
5.2.4 Evaluation of the Maintainability of the Element
5.2.5 Comparison Between Maintainability Require from Technological Requirements and the Actual Maintainability of Elements
5.2.6 Estimation of the Uncertainty Around the Ability of an Element to Keep the Satisfaction of Its Technological Requirements Over Time
5.2.7 Procedure for Estimate the Uncertainty Around User Requirements
5.2.8 Identification of All Elements, and Relative Technological Requirements, Involved with a User Requirement
Risk Management in Architectural Design
Control of Uncertainty over Building Use and Maintenance
Martani, C.
2015, XV, 100 p. 60 illus., Softcover
ISBN: 978-3-319-07448-1